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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Family of Interim Armored Vehicles / Engineering and Manufacturing Development (EMD)

1.  This Modification 06 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 87), contained in the contract, the

Government hereby requires the contractor to perform the engineering design analysis necessary to ensure that the Infantry Carrier

Vehicle stowage provisions include interior stowage of the following:  the basic load of ammunition for the primary system; two (2)

Javelin missiles mounted horizontally; two (2) AT4s and one (1) Javelin CLU.  The contractor shall prioritize the engineering design

effort as follows:

     a.  First priority:  Perform the engineering effort required to ensure that one (1) Javelin missile is stowed horizontally in the

interior of the vehicle (considering stowage below the one (1) meter line) with the second Javelin missile stowed on the exterior.  The

Javelin mounted on the exterior shall be mounted with a cover for protection against the elements.  The CLU shall be stowed in the

vehicle interior.  The estimated completion date for this effort is 30 Jul 01.

     b.  Second priority: Perform the engineering effort required to ensure that the second Javelin missile is stowed horizontally in

the interior of the vehicle and the two (2) AT4s are stowed in the interior of the vehicle.  The estimated completion date for this

effort is 30 Sep 01.

3.  The ICV Performance Specification Paragraph 3.1.2.2.5 entitled "Storage" will be revised, at a later date, to clarify the

requirement for vehicle interior stowage of the Javelin missiles, the AT4s and the CLU.

4.  To perform the stowage engineering analysis delinated above, the Government hereby authorizes the contractor to perform a maximum

level of effort of 500 manhours for an estimated cost, inclusive of fee, of $50,000.

5.  The contractor shall provide a report in accordance with the attached CDRL A035.  As a part of the CDRL submission, the Contractor

shall include an engineering solution for both the vehicle production cut-in and vehicle retrofit for those vehicles produced prior to

production cut-in.  The engineering solution shall include a date for production cut-in and a date for vehicle retrofit.

6.  If the funding allotted to Delivery Order 0001 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR 52.243-2 within 30 days from the date of receipt of this modification.

7.  As a result of this Modification 06, the obligated amount of Delivery Order 0001 is increased by $50,000 from $93,594,912 to

$93,644,912.  Except as specifically stated herein, all terms and conditions of Delivery Order 0001 remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 006 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6000AE        SERVICES LINE ITEM                                                     LO                    $         50,000.00              __________________                                                                            _________________

              NOUN: EMD - STOWAGE DESIGN SOLUTION

              SECURITY CLASS: Unclassified

              PRON: X112C011X1    PRON AMD: 01    ACRN: AC

              AMS CD: 643653

                Engineering Design Effort Associated with

                a Revision to the Infantry Carrier Vehicle

                Performance Specification Paragraph 3.1.2.2.5,

                entitled "Storage".

                Level of Effort:     500 manhours

                Estimated Cost:      $45,660

                Fixed Fee:           $ 4,340

                Estimated Amount:    $50,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2001

                            $        50,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6000AE  X112C011X1             AC       1        $               0.00  $          50,000.00            $          50,000.00

        643653                        1GXC11

                                                                           _________________

                                                         NET CHANGE    $          50,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   12040000015R5R07P643653255Y  S20113                W56HZV           $          50,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          50,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      93,594,912.00              $          50,000.00              $      93,644,912.00
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